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Terms and Conditions1. 
Attachment A2. 
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  20 August 2018 

Financial Assistance Award 1503 

Between the Denali Commission and Native Village of Kivalina  

For Kivalina Evacuation and School Site Access Road Project 

Amendment 2 

 

1. Change title of the Award to Kivalina Evacuation and School Site Access Road Project. 
 
2. Change scope from flood study and revetment design match funding to construction of 

Kivalina Evacuation and School Site Access Road. 
 

3. Increase Award funding by $250,000.  
 

4. Extend Period of Performance to 30 June 2021. 

 

Reference Attachment A dated 5 September 2018 for specific changes related to scope, 
deliverables, budget, delivery method, NEPA documentation, schedule, contact information, and 
special provisions. 

 
There are no other changes to the original Financial Assistance Award. 
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Financial Assistance Award #1503 

Between the Denali Commission and the Native Village of Kivalina  

For Kivalina Evacuation and School Site Access Road 

Amendment 2 – Attachment A 

5 September 2018 

 

 

Background 

 
The Native Village of Kivalina (NVK) was previously awarded $262,000 to serve as a local match 
for a US Army Corps of Engineers (USACE) flood study and revetment design project. Funding 
and project progress from the USACE failed to materialize.  This amendment modifies the scope 
to the Kivalina Evacuation and School Site Access Road construction project.  The estimated total 
for the construction phase of the road project is $55,250,000.  
 

Scope of Work 

 
Construction of the Kivalina Road Project, in accordance with the plans and specifications 
produced by Alaska Department of Transportation & Public Facilities (ADOT&PF) dated 29 June, 
2018.  
 

Deliverables 

 
1. Courtesy copies of ADOT&PF construction milestone documents 
2. Completion of the road 
 

Budget 

 
The Federal Highway Administration and ADOT&PF are the primary sources of project funding.  
Other entities contributing funds include Northwest Arctic Borough, BIA Tribal Transportation 
Program and the Maniilaq Association. 
 
The project is not yet fully funded. ADOT&PF will continue to seek funding for the balance of the 
project, leveraging the fact that they already have over $30,000,000 invested in the project. 
 
This award adds an additional $250,000 for a total of $512,000 of Denali Commission funds to 
be used toward construction of the road.  Details are located in the project budget and funding 
information tables.   
 

Delivery Method 

 
ADOT&PF completed design of the project using in-house resources. They have also selected 
ASRC as the construction contractor via a competitive solicitation.  ADOT&PF will manage 
construction of the project in accordance with its own policies and procedures. NVK will enter 
into specific Cost Share Agreement with ADOT&PF for the required construction match funds.  
Any Denali Commission funds used for match requirements will be transferred by NVK directly 
to the Northwest Arctic Borough.  
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National Environmental Policy Act 

 
A Final Environmental Assessment and Finding of No Significant Impact for the Kivalina 
Evacuation and School Site Access Road was completed by Stantec for ADOT&PF and published 
in January 20181. The Denali Commission will complete an internal NEPA review process per 45 
CFR Chapter IX Part 900 – Denali Commission National Environmental Policy Act Implementing 

Procedures.   

 

Schedule 

 
Project milestones are summarized below. 
 

Complete cost share match agreement 31 December 2018 

Mobilize equipment  Spring 2019 

Complete road construction Spring 2021 

 

Special Provisions 

 
Progress reports are to be uploaded into the Denali Commission database on a semi-annual basis.  
 
Bonds and Insurance: Contracts awarded by ADOT&PF for construction of the project will include 
payment and performance bonds. The Denali Commission shall be named as an Additional Insured 
on the Liability Insurance Policy of NVK and all consultants and the General Contractor(s) 
retained by ADOT&PF for the project.  
 

Contacts 

 
The Commission Program Manager for this award is Jocelyn Fenton. NVK project point of contact 
is Millie Hawley, Tribal Transportation Coordinator.  
 

Denali Commission Native Village of Kivalina 

Jocelyn Fenton 
Program Manager 
510 L St, Ste 410 
Anchorage, Alaska 99501 
Phone: 907-271-4714 
Fax: 907-271-1415 
Email: jfenton@denali.gov 

Millie Hawley 
Tribal Transportation Coordinator 
P.O. Box 50051 
Kivalina, AK 99750 
Phone: 907-645-2153 
Fax: 907-645-2193 
Email: transportation@kivaliniq.org 

   
All other Award provisions remain the same.  

 

                                                      
1 http://www.kivalinaroad.org/Kivalina%20Final%20EA_FONSI.pdf 



Award 1503

Evacuation and School Access Road

Kivalina, AK

Budget and Funding Summary August 24, 2018

Line Item Scope
Provided

By
Amount Basis/Notes

1 ADOT&PF $3,400,000 ADOT&PF In-House resources

2

3 Right of Way Mapping & Monument Survey $162,700

4 Utilities $40,675

5

Phase 1

· Mobilize Contractor

· Construct ice road to K-Hill

· Develop K-Hill Quarry

· D6 mainland road (7.1 Miles)

· Construct drainage pipes $24,405,000

6

Future Phases

· Construct causeway

· Construct bridge

· Place surface course on road

· Demobilize $20,337,500

7 $44,945,875

8 ADOT&PF $8,287,500 ADOT&PF estimate, 18.4% of line 7

9 ADOT&PF $2,016,625 ADOT&PF estimate, 4.5% of line 7

10 $55,250,000

11 $2,500 see notes 1 and 2

12 $58,652,500

Line Source Reference Amount

13 FHWA and ADOT&PF ADOT&PF Files $33,400,000

14 Northwest Arctic Borough NAB Files $4,989,075

15 Denali Commission Original Award 1503 $262,000

16 Denali Commission This Action $250,000

17 Total $38,901,075

18 $250,000

19 $512,000

20 $38,901,075

21 $19,751,425Current Shortfall

Total Project Funding Available As Of This Action

Additional Notes:

1. NVK does not have a federally negotiated indirect rate so therefore uses the 10% diminimus rate per 2 CFR 200.414

2. All funds provided to NVK via this award will be transferred to a sub-recipient (ADOT&PF or Northwest Arctic Borough), therefore allowable indirect costs = 10% of the first $25,000 of line 19 

FUNDING

Notes

State Transportation Improvement Program (STIP) dated 31 May 2018

Additional Notes:

3. Local match requirement is 9.03% of the total construction phase costs (line 10). Northwest Arctic Borough has provided the full amount of the required match to ADOT&PF, while seeking other 

contributors for supporting the match (e.g., BIA Tribal Transportation Program and Maniilaq). 

Total New Commission Funding via This Action

Total Commission Funding Under this Award as of This Action

BUDGET

see note 3

Budget numbers provided by ADOT&PF

Construction Phase 

Planning, Design and Permitting

Subtotal 

Indirect Costs on Denali Commission Funds

Construction Contingency

Construction Administration

ASRC Civil 

Construction

Total Construction Phase

Total


